PROJECT WORKFLOW MANAGER

Steven Counterman, Owen Hoffman, Pedro Medina

MARCH 16, 2026

DESALES UNIVERSITY

CS356

Team Workflow Manager Sprint 1 Planning Document

1 SPRINT OVERVIEW

1.1 OVERVIEW

In this sprint, our team plans to accomplish three primary tasks. The first is the ability for a user to create a new and unique account for the application. The second is the ability for a user to verify their account information and use said information to log into the application and access their dashboard. The third is the ability for a user to create a project which is then stored in the database.

1.2 SCRUM MASTER

Owen Hoffman

1.3 SCRUM MEETING TIMES

Friday 3/20/2026, 12:00 PM / 2:00 PM

Wednesday 3/25/2026, 12:00 PM / 2:00 PM

1.4 RISKS/CHALLENGES

- The database entities for users and projects must support authentication and project ownership relationships. If the schema is not structured correctly, later features that require authentication or project membership may cause incompatibility issues and require future redesign.
- Improper validation logic may allow unauthorized access, or may prevent legitimate users from logging in.
- Inadequate input validation may result in duplicate accounts or projects, or incomplete database records.

2 CURRENT SPRINT DETAIL

2.1 REQUIREMENT 1

As a user, I can create a personal account on the system. This profile is used to authenticate users and to associate users with projects.

2.1.1 Tasks

Task description	Estimated time	Owner
Create database and database entity to store user account information for authentication.	3 Hours	Steven Counterman
Create an account creation interface to allow users to create accounts for the application.	3 Hours	Steven Counterman
Store user account information in the database,	2 Hours	Steven Counterman

2.1.2 Acceptance criteria

A tester should be able to access the account creation interface, create a new user account, and have that account be successfully stored in the database.

2.2 REQUIREMENT 2

As a user with an existing account, I can verify my log in credentials to gain access to my dashboard interface.

2.2.1 Tasks

Task description	Estimated time	Owner
Create a login interface to allow the user to log in using their existing account.	3 Hours	Pedro Medina
Create a method to verify user credentials against database records/	2 Hours	Pedro Medina
Redirect user to main application dashboard once login has been verified.	1 Hour	Pedro Medina
Create prototype dashboard interface.	2 Hours	Pedro Medina

2.2.2 Acceptance criteria

A tester should be able to successfully log in or be denied entry if their credentials are incorrect. A tester should also be redirected to the main dashboard interface once successfully verified.

2.3 REQUIREMENT 3

As an authenticated user, I can create a project. I will be assigned the project manager roll for any project I create, and

2.3.1 Tasks

Task description	Estimated time	Owner
Create a project creation interface that allows a user to create a new project and associated details.	2.5 Hours	Owen Hoffman
Create a method to access the project creation interface from the dashboard	0.5 Hours	Owen Hoffman
Create a database entity to store project information.	1.5 Hours	Owen Hoffman
Create a method to verify the project information being provided.	2 Hours	Owen Hoffman
Create a database entity to pair project manager account with project.	1.5 Hours	Owen Hoffman

2.3.2 Acceptance criteria

A tester can access the project creation interface from the dashboard. A tester can then submit project information for a new project. Once information has been submitted and verified, a new project record is created in the database and the creator is assigned to the project manager role.